ANNIE1-Assembly - Task #11099

Installation of Forward Veto Cabling
12/06/2015 12:13 PM - Matthew Wetstein

Status: New Start date: 01/18/2016
Priority: Normal Due date: 01/22/2016
Assignee: % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

History

#1 - 01/22/2016 08:50 AM - Matthew Wetstein
- % Done changed from 0 to 60

#2 - 04/06/2016 11:07 PM - Matthew Wetstein
- % Done changed from 60 to 100
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